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	Planned date & time
	What is to be done & where
	Who is responsible?
	Resources required
	Changes made & why
	Date completed

	04/01/2011
	Script
College
	Nick B
George W
	Script Template
Ideas

Word-processing software
	Completed on time
	04/01/2011

	
	Storyboard
College
	Nick B
George W
	Storyboard template
Script

Word-processing software
	Completed on time
	04/01/2011

	11/01/2011
	Release Forms
College
	Nick B
George W
	Word-processing software
	Completed on time
	11/01/2011

	11/01/2011
	Risk Assessment + Location Scouting
College
	Nick B
George W
	Word-processing software
	Completed on time
	11/01/2011

	18/01/2011
	Treatment
College
	Nick B
George W
	Word-processing software
	Completed on time
	18/01/2011

	18/01/2011
	Filming
Location
North Weald, Pub
	Nick B
George W
	Capturing Hardware (camera, tripod)
Script

Storyboard

Props

Costumes
	Too busy completing the Main Task Treatment, thus we re-organised filming for an alternative date.
	25/01/2011

	25/01/2011
	Filming

Location
Epping, Office
	Nick B
George W
	Capturing Hardware (camera, tripod)

Script

Storyboard

Props

Costumes
	This scene has been moved to an alternative date, however we did film our scene in North Weald.
	01/02/2011

	01/02/2011
	Editing
College
	Nick B
George W
	Editing Software
	Moved a week after, due to this session requiring filming a Epping, Office.
	15/02/2011

	08/02/2011
	Editing
College
	Nick B
George W
	Editing Software
	Information is confused, Reading week may have occurred, thus we re-arranged the Editing for an alternative date.
	15/03/2011

	15/02/2011
	Editing

College
	Nick B

George W
	Editing Software
	Reading week may have occurred, thus we re-arranged the Editing for an alternative date.
	22/03/2011


	Planned date & time
	What is to be done & where
	Who is responsible?
	Resources required
	Changes made & why
	Date completed

	22/02/2011
	Film Poster
Design
College
	Nick B

George W
	Photoshop
Internet
	Completed on time
	22/02/2011

	01/03/2011
	Film Poster
Production
College
	Nick B

George W
	Photoshop
Internet
	Completed on time.
	01/03/2011

	08/03/2011
	Film Review
College
	Nick B

George W
	Photoshop

Internet
Word-processing software
	Completed on time.
	08/03/2011

	15/03/2011
	Film Review

College
	Nick B

George W
	Photoshop

Internet

Word-processing software
	Completed in Advance. Therefore, we finished filming the final scene.
	08/03/2011

	22/03/2011
	Focus Groups
College
	Nick B

George W
	Word-processing software
	Not completed, due to us finishing our editing.
	29/03/2011

	29/03/2011
	Evaluation
College
	Nick B

George W
	Word-processing software
	Not completed, as were writing our film review, and then applying the finishing our Audience Feedback through the use of Focus Groups.
	05/04/2011


	Planned date & time
	What is to be done & where
	Who is responsible?
	Resources required
	Changes made & why
	Date completed

	05/04/2011
	Evaluation
College
	Nick B

George W
	Photoshop

Internet
	Completed on time.
	05/04/2011


Contingency Plan
· Weather – Each filming day we should be prepared to film another scene in a different location, to which it isn’t affected.
· Actors – Have contingency actors available.

· Equipment & Prop Availability – Book equipment, and have possible contingency props.
· Location Availability – Making sure that another contingency location is available.
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